

ASTRA SEDUCTION

Fase 1 - Relatorio de Entrega

Gerado em: 12/08/2026 13:33 UTC

Cliente: Geison / Grok

Ambiente: <http://184.107.160.119>

Repositorio: github.com/pikulitomarkin/astrasedution

PR #2 (branch cursor/fase1-dia1-fastapi-auth-205f)

1. Resumo executivo

A Fase 1 transforma a landing teaser em aplicacao web funcional com autenticacao, verificacao de email, waitlist, dashboard, controle de creditos Free (3 geracoes) e geracao de imagens teaser watermarked (placeholder Pillow; motor Flux na Fase 2).

Criterio SSOT: usuario registra, loga, verifica email, gera 3 imagens watermarked sem erro; a 4a geracao e bloqueada (HTTP 402). Todos os criterios foram validados em producao na VPS.

2. Stack e arquitetura

- Frontend: Next.js 16 (standalone) + AuthContext JWT
- Backend: FastAPI + SQLAlchemy + PostgreSQL 16
- Proxy: Nginx (porta 80) -> app :3000 e /api/v1/ -> api :8000
- Containers: astra-db, astra-api, astra-app, astra-nginx
- Volume: generation_data (PNGs persistidos)

3. Rodadas de entrega (5 dias)

Rodada 1 - Auth real + FastAPI base

- Servico FastAPI no docker-compose com proxy Nginx /api/v1/
- Endpoints: register, login, me, refresh, logout
- JWT access + refresh; senhas bcrypt
- Model users (plan free, 3 creditos, email_verified)
- Frontend: cadastro/login via AuthContext
- Deploy VPS validado

Rodada 2 - Verificacao email + Waitlist

- Tokens de verificacao + pagina /verificar + reenvio
- Bloqueio de /create ate email verificado
- Waitlist na landing (#contact) + POST /waitlist
- Admin: GET /admin/waitlist + export CSV (X-Admin-Key)
- EMAIL_DEV_EXPOSE_LINK=true na VPS (link no register sem SMTP)

Rodada 3 - Dashboard + creditos Free

- Rota /dashboard (glassmorphism, cards plano/creditos/status)
- Redirect pos-login para /dashboard (?next= suportado)
- API GET /credits e POST /credits/debit
- Debito bloqueia em 0; exige email verificado (403)
- Middleware protege /dashboard e /create

Rodada 4 - Geracao teaser watermarked (criterio aprovacao)

- POST /generate/teaser - debita 1 credito, gera PNG Pillow
- Watermark Astra Free em todas as imagens Free
- GET /generations - galeria do usuario
- GET /generations/{id}/image - download autenticado
- UI dashboard: seletor de estilo, botao gerar, galeria
- 4a geracao retorna HTTP 402 sem crash

Rodada 5 - Hardening e pacote de aceite

- Rate limit por IP: register 5/min, login 10/min, generate 10/min
- Aviso startup se JWT_SECRET padrao

- Script E2E automatizado (deploy/e2e-fase1.sh)
- JWT/NEXTAUTH secrets fortes na VPS
- Headers de segurança no Nginx (nosniff, X-Frame-Options)

4. Checklist DoD Fase 1

Item	Status
Registro + login JWT	OK
Verificacao de email	OK
Dashboard acessivel pos-login	OK
Waitlist capturando emails	OK
Plano Free com 3 creditos	OK
3 imagens watermarked sem erro	OK
4a geracao recusada (402)	OK
Rate limit auth/generate	OK
HTTPS / dominio proprio	Pendente
SMTP producao (desligar dev link)	Pendente

5. Endpoints principais

- POST /api/v1/auth/register - Cadastro
- POST /api/v1/auth/login - Login
- GET /api/v1/auth/verify-email?token= - Verificar email
- GET /api/v1/auth/me - Perfil (auth)
- GET /api/v1/credits - Saldo (auth)
- POST /api/v1/generate/teaser - Gerar imagem (auth, email verificado)
- GET /api/v1/generations - Galeria (auth)
- GET /api/v1/generations/{id}/image - PNG (auth)
- POST /api/v1/waitlist - Waitlist publica
- GET /api/v1/admin/waitlist - Admin (X-Admin-Key)

6. Demonstracao (5 minutos)

- 1. Abrir <http://184.107.160.119/cadastro> e criar conta
- 2. Copiar link de verificacao (JSON do register enquanto sem SMTP)
- 3. Abrir [/verificar?token=...](#) e confirmar email
- 4. Login -> redirect /dashboard
- 5. Gerar 3 imagens teaser (estilos disponiveis)
- 6. Conferir galeria com watermark Astra Free
- 7. Tentar 4a geracao -> creditos insuficientes

7. Resultados dos smoke tests

```
=====
ASTRA SEDUCTION - Smoke Tests Fase 1
Data: 2026-08-12 13:33:39 UTC
Base: http://184.107.160.119
=====
```

1. PAGINAS FRONTEND

```
[OK] / -> HTTP 200
[OK] /login -> HTTP 200
[OK] /cadastro -> HTTP 200
[OK] /verificar -> HTTP 200
[OK] /dashboard -> HTTP 307
[OK] /create -> HTTP 307
```

2. HEALTH CHECKS

```
[OK] Next.js /api/health
[OK] FastAPI /api/v1/health
```

3. E2E AUTOMATIZADO (deploy/e2e-fase1.sh)

=== E2E Fase 1 @ http://184.107.160.119/api/v1 ===

```
--- Health ---
[OK] health
--- Register ---
[OK] register
--- Verify email ---
[OK] verify-email
--- Login ---
[OK] login
--- Credits (3 free) ---
[OK] credits=3
--- Generate 3x ---
[OK] generate #1
[OK] generate #2
[OK] generate #3
--- Generate 4th (402) ---
[OK] 4th blocked (402)
--- Gallery (3 items) ---
[OK] gallery count=3
[OK] image download
--- Waitlist ---
[OK] waitlist
```

=== Resultado: 12 checks OK ===

```
[OK] E2E completo (12 checks)
```

4. PROTECAO DE ROTAS (sem JWT)

```
[OK] GET /credits sem token -> HTTP 401
[OK] GET /generations sem token -> HTTP 401
```

5. WAITLIST (endpoint publico)

```
[OK] POST /waitlist
```

6. ADMIN WAITLIST (sem chave -> 401)

```
[OK] GET /admin/waitlist sem chave -> HTTP 401
```

```
=====
RESUMO: 13 OK | 0 FAIL | 0 WARN
=====
```

8. Pendencias e Fase 2

- Configurar dominio + DNS apontando para 184.107.160.119
- HTTPS via Certbot (deploy/nginx/certs)
- SMTP real e EMAIL_DEV_EXPOSE_LINK=false
- Fase 2: motor Flux/ComfyUI, planos pagos, geracao real 8K

9. Comandos uteis

- Smoke: BASE_URL=http://184.107.160.119 ./deploy/smoke-fase1.sh
- E2E: BASE_URL=http://184.107.160.119 ./deploy/e2e-fase1.sh
- Health: curl http://184.107.160.119/api/health